## TOWNSHIP OF CHESTERFIELD RESOLUTION NO. 2021-8-10

## RESOLUTION AUTHORIZING CHANGE ORDER #2 FOR RESTROOM ADDITION AT FENTON LANE PARK PROJECT AWARDED TO RNM CONSTRUCTION

WHEREAS, the Township of Chesterfield awarded a contract to RNM Construction for the Restroom Addition at Fenton Lane Park Project in the amount of \$126,800.00; and

**WHEREAS**, the Contractor has provided change order #2 for an increase of \$8,225.00 to reflect Water Fountain/Bottle Filler Combo and Additional Electrical work for the recreation building; and

**WHEREAS**, the Township Engineer has reviewed and recommends approval of Change Order #2; and

**WHEREAS**, the Finance Officer has certified that funds are available for this change order updating the contract amount to \$144,225.00.

**NOW, THEREFORE, BE IT RESOLVED** by the Township Committee of the Township of Chesterfield Change Order #2 is approved and consequently amends the contract with RNM Construction to a revised contract amount of \$144,225.00.

## CHESTERFIELD TOWNSHIP COMMITTEE

~~~~~~~~

I, Caryn Hoyer, Clerk of the Township of Chesterfield in the County of Burlington and State of New Jersey do hereby certify the foregoing Resolution to be a true and accurate copy of the Resolution approved by the Township Committee at a duly advertised meeting held on August 26, 2021 at which a quorum was present.

~~~~~~

Caryn Hoyer, RMC Township Clerk

~~~~~~~~~