

**TOWNSHIP OF CHESTERFIELD  
RESOLUTION NO. 2021-3-11**

**RESOLUTION AUTHORIZING CHANGE ORDER #1 FOR  
RESTROOM ADDITION AT FENTON LANE PARK PROJECT  
AWARDED TO RNM CONSTRUCTION**

**WHEREAS**, the Township of Chesterfield awarded a contract to RNM Construction for the Restroom Addition at Fenton Lane Park Project in the amount of \$126,800.00; and

**WHEREAS**, the Contractor has provided change order #1 for an increase of \$9,200.00 to reflect work required to repair and prepare the fascia and soffits along the front and back sides of the recreation building. The work was required to repair the snow damage from this past winter and remove the chance of a future occurrence of same, which left the gutters and fascia disconnected from the building; and

**WHEREAS**, the Township Engineer has reviewed and recommends approval of Change Order #1; and

**WHEREAS**, the Finance Officer has certified that funds are available for this change order updating the contract amount to \$136,000.00.

**NOW, THEREFORE, BE IT RESOLVED** by the Township Committee of the Township of Chesterfield Change Order #1 is approved and consequently amends the contract with Earle Asphalt Company to a revised contract amount of \$136,000.00.

**CHESTERFIELD TOWNSHIP COMMITTEE**

~~~~~                      ~~~~~                      ~~~~~

I, Caryn Hoyer, Clerk of the Township of Chesterfield in the County of Burlington and State of New Jersey do hereby certify the foregoing Resolution to be a true and accurate copy of the Resolution approved by the Township Committee at a duly advertised meeting held on March 25, 2021 at which a quorum was present.

\_\_\_\_\_  
Caryn Hoyer, RMC  
Township Clerk